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Change Title
Establish calendar year 2001 RCRA well installation interim milestones in support of Hanford Federal Facility Agreement and
Consent Order (HFFACO) Major Milestone M-24-OOM.

Description/Justification of Change

Introduction:
Regulatory requirements applicable to the generation, transport, storage, treatment, and/or disposal of hazardous and mixed wastes
are established by the Resource Conservation and Recovery Act of 1976 (RCRA), Washington's Hazardous Waste Management
Act (HWMA), and the HFFACO, as amended. The Hanford Facility RCRA Permit was issued by the Washington State
Department of Ecology (Ecology) and the United States Environmental Protection Agency (EPA) in August 1994. Ecology and
EPA designated the Hanford Site as a single RCRA facility with over 60 individual liquid and solid waste treatment, storage and,
disposal (TSD) units. The HFFACO recognizes that all of the TSD units cannot be permitted simultaneously and has set up a
schedule for submitting unit-specific Part B RCRAldangerous waste permit applications and closure plans to Ecology. The
HFFACO also establishes requirements to monitor the groundwater beneath land disposal units and the single-shell tanks (SSTs).
The groundwater monitoring systems are required to meet the requirements in the State of Washington's Dangerous Waste
Regulations (WAC 173-303-645).

Impact of Change
Modifies regulatory requirements governing groundwater monitoring at Hanford Site hazardous waste facilities. Administrative
action required to incorporate this chanae into Appendix D.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, The U. S. Department of Energy's (USDOE's) annual
Land Disposal Restrictions Report (should LDR subject wastes be generated as a result of this modification), Hanford site internal
planning, management, and budget documents (e.g., Agreement Action Plan - Appendix D, USDOE and USDOE contractor
Baseline Change Control documents; Multi Year Work Plans, Sitewide Systems Engineering Control documents, Project
Management Plans, and the Hanford site Integrated Priority List).
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Descriptlon/Justficatlon of Change (continued)

Currently, there are twenty-four TSD units monitored under RCRA to determine if they are impacting groundwater. The TSD units,
located in various parts of the Hanford Site, include:

100 ARE 200 EAST AREA 200WESTAREA 300AREA

(1) 1301-NLWDF (5) 216-A-29 Ditch (15) 216-S-10 Pond & Ditch (23) 316-5 Process Trnches
(2) 1324-N/N/A LWDF (6) 216-B-63 Trench (16) 216-U-12 Crib
(3) 1325-N LWDF (7) 216-B-3 Pond (17) WMAS-SX
(4) 183-H Solar (8) LERF (18) WMAT

Evaporation Basins (9) 216"A-10 Crb (19) WMA TX-TY 600 AREA
(10) WMA A-AX (20) WMA U (24) NRDWL
(11) WMA B-BX-BY (21) LLWMA 3
(12) WMA C (22) LLWMA 4
(13) LLWMA I
(14) LLWMA 2

(a) Combined into one RCRA Monitoring Unit
LERF - Liquid Effluent Retention Facility
WMA - Waste Management Area
LLWMA - Low-Level Waste Management Area
LWDF - Liquid Waste Disposal Facility
NRDWL - Nonradioactive Dangerous Waste Landfill

RCRA groundwater monitoring requirements for TSD units fall under one of two categories: interim status or final status. A
permitted or closed RCRA TSD unit requires groundwater monitoring meeting final facility standards as specified in 40 Code of
Federal Regulations (CFR) 264. Interim status RCRA units (i.e., units not permitted to final facility standards) require interim status
groundwater monitoring as specified in 40 CFR 265. Ecology was authorized by the EPA to implement its dangerous waste program
in Washington State in lieu of the EPA's. Ecology's interim status TSD requirements, established in Washington Administrative Code
(WAC) 173-303-400, invoke 40 CFR 265 governing RCRA groundwater monitoring activities. RCRA final status TSD facilities
comply with WAC 173-303-645, which specifies the groundwater monitoring requirements.

Both interim and final status groundwater monitoring are conducted under one of three possible phases: 1) indicator parameter
(interim statusYdetection (final status), 2) assessment (interim siatusycompliance (final status), and 3) corrective action (interim or
final status). Initially, a detection-level program is developed to determine and monitor the impact of facility operations on the
groundwater. If the detection monitoring results indicate a statistical increase in the concentrations of key indicator parameters or
dangerous waste constituents in the groundwater, then an assessment (interim status) or compliance (final status) phase of monitoring
and investigation is initiated. If the source of the contaminants is determined to be the TSD unit, and those concentrations exceed
maximum contaminant levels as referenced in the monitoring program plan or defined in the permit, then Ecology may require
corrective action to reduce the contaminant hazards to the public and the environment.

The apparent shape of contaminant plumes flowing from the tank farms, the potential geologic control on the lateral dispersion of the
plumes, and the changing groundwater conditions at Hanford have necessitated upgrades to monitoring systems throughout the site.
Changes to the groundwater flow regime have been most pronounced in the 200 East and West Areas, due primarily to the dissipation
of large groundwater mounds. These areas also contain the single-shell tank (SST) farms, which have impacted the groundwater with
mixed wastes and/or mixed waste constituents and will continue to impact groundwater for the foreseeable future. Tank waste
releases pose significant risk to human health and the environment. Contaminants from unremediated tank waste releases have reached
groundwater. No RCRA Corrective Action risk assessment has been performed. The USDOE Office of River Protection has taken
action to reduce the potential for future SST tank waste releases to the vadose zone through interim stabilization of the SSTs and has
provided support for groundwater monitoring around the SSTI. Due to the risk to buman health and the environment posed by tank
waste releases, Ecology has focused its attention for monitoring well installation on those facilities. Therefore, all of the identified
Calendar Year (CY) 2001 monitoring well locations are sited upgradient and along the perimeters of the 200 East and West Area SST
Waste Management Areas (WMAs). When Ecology has determined that the monitoring wells comprising the indicator parameter
monitoring systems will be able to detect contamination emanating from the tank farns, the primary focus will shift from
RCRA/HWMA interim status indicator parameter monitoring to RCRA/HWMA assessment monitoring.



M-24-00-02
Page 3 of 3
Description/.ustifleation of Change (continued)

During October 2000, the U.S. Department of Energy, Richland Operations Office (RL), the U.S. Department of Energy, Office of
River Protection (OR?), and Ecology conducted a well prioritization process to consider groundwater monitoring well installation
needs for CY 20M Ecology provided justification for the installation of 43 wells (36 SST wells and 7 non-SST wells) during
CY2 00)fAletion of the process (October 2000), USDOE-RL, USDOE-ORP, and Ecology had agreed on the technical merit
and for construction of 23 RCRA SST wells. In addition, it was agreed that 9 SST wells would be "deferred", as
additional geochemical and flow direction data (to be obtained from a subset of the new wells) is required prior to making the final
location and depth decisions. A table reflecting the agreements and describing the wells, their locations, and justifications is attached.

In December 2000, Ecology performed a RCRA Comprehensive Groundwater Monitoring Evaluation (CME) inspection. The purpose
of the inspection was to assess the groundwater monitoring program at the Hanford Site's T and TX-TY SST WMAs with focus on
40 CFP, Subpart F groundwater monitoring requirements. The inspection represented the first such groundwater inspection performed
at the Hanford Site. The CME consisted of a detailed technical and regulatory evaluation of the T and TX-TY SST WMA
groundwater monitoring program. The technical CME report (which will be issued as an attachment to the RCRA inspection
documentation) will document any deficiencies associated with the T and TX-TY WMA groundwater monitoring program. Due to the
procedural and administrative aspects of finalizing Milestone M-24-OOM and the increasing risk that all proposed 11 groundwater
monitoring wells would not be installed during CY 2001 if this agreement were delayed Auther, Ecology concurred with deferring
decision on installation of the majority of the agreed upon T and TX-TY WMA RCRA groundwater monitoring wells. Of the 5
T and TX-TY WMA wells proposed by USDOE-RL and USDOE-ORP for CY 2001 installation, 3 wells will be installed at the
T and TX-TY WMAs. The other agreed upon well locations are deferred to a later date. However, Ecology continues to assert the
significant need for additional wells at the T and TX-TY WMAs.

Agreement has been reached between the USDOE and Ecology to proceed with installation of I I standard-design RCRA monitoring
wells to be completed by December 2001, 3 wells at B-BX-BY Tank Farm, 3 wells at U Tank Farm, 2 wells at TX-TY Tank Farm,
I well at T Tank Farm, and 2 wells at S-SX Tank Farm. Specific well locations are shown on the attached maps and are subject to
minor changes due to site conditions. This agreement allows continuing momentum in the drilling program in CY 2001.

M-24-00M Interim Milestones established on approval of this Agreement modification: *

M-24-5 I. Install three (3) additional wells at SST WMA B-BX-BY December Location: All wells installed downgradient at
2001 perimeter of WMA.

M-24-52 Install three (3) additional wells at SST WMA U December Location: Two wells installed downgradient at
2001 perimeter of WMA and one well installed

xupgradient of WMA.
M-24-53 Install two (2) additional wells at SST WMA TX-TY December Location: One well installed downgradient at

2001 perimeter of WMA and one well installed
uparadient of WMA.

M-24-54 Install one (1) additional well at SST WMA T December Location: One well installed upgradient of
2001 WMA.

M-24-55 Install two (2) additional wells at SST WMA S-SX December Location: Two wells installed downgradient at
2001 perimeter of WMA.

*In approving this Agreement modification the Parties also recognize that workshops will continue to occur to develop a process for
the timely identification of wells to be installed in the future. These workshops will also enable USDOE to identify budget allocation
needs for outyear TPA Milestone M-24-00 planning purposes. This effort will be completed by December 2001. During these
workshops, efforts will focus on defining a long-term planning basis for improving monitoring capabilities along the perimeters of the
SST WMAs and for establishing the wells needed for groundwater assessment purposes. The circumstances that drive the design of
the groundwater monitoring networks have changed since the Tri-Party Agreement Major Milestone M-24-00 was emplaced. The
issues of a declining water table, changing groundwater flowpaths, and distinguishing contaminant sources at the SST WMAs have
complicated decisions on the number, design, and emplacement of monitoring wells. Therefore, the workshops will consist of Ecology
and USDOE reviewing and evaluating technical data quality objectives and establishing outycar Tri-Party Agreement milestone needs
for the installation of RCRA monitoring wells. The workshops will focus on early joint prioritization, planning, and scheduling to
integrate the technical, regulatory, and fiscal issues into a mutually agreed-to path forward.



10/19101CY 2001 RCRA Well Installations
Pacific Northwest National Laboratory

For ease of reference, the wells within Tank Parm WMA in this Table are in the same order as the Ecology Table provided in the Workshop on September 25, 2000.
els ate prioritized for instal ation by grouping all wells within specific Tank Farm WMAs together and prioritizing the WMAs.

Facility Well Keep on Well Jusdification/Purpose Deep Location
Name ID List? Priority Well

B-BX-BY A See -* Defer* Determine flow directions, proceed step-wise. Downgradient rimeter).
B-BX-BY B Y 3 Site in assessnent. Contarninant detection/enhance Downgradient (perimeter), southeast corner of 241.BX Farm (well #11 on

downradient coven MEMO siulation).
B-BX-BY C See - Defer* Determine flow directions, proceed step-wise. Downgradient (perimeter).
B-BX-BY D See - Defer* Determine flow directions, proceed step-wise. Downgradient (perimeter).
B-BX-BY E Y I Site in assessment. Contaminant detection/enhance Downgradient (perimeter), southeast side of 241-B Farm (well #15 on

Idownrradient coverage MEMO sinELation).
B-BX-BY F Y 2 Site in assessment. Contaminant detection/enhance Downgradient (perimeter), southeast corner of 241-B Farm (well #16 on

downgradient coverage . - MEMO simulation).
U A Y 5. Site in assessment. Contaminant detection/enhance Downgradient (perimeter), north end of the eastern side of the facility, (well

down1radient coverage #5 on MEMO simulation moved north).
U B Y 4 Site in assessment. Contaminant depth delineation . X Downgradient assessment well near RCRA well 299-W19-41 on east side ol

downgradient faciliiv.
U C Y I Site in assessment Contaminant detection/enhance Downgradient (perimeter), north of existing well 299-W19-32 on east side

Idowngradient coverage of facility.
U D Y 3 Site in assessment. Contaminant detection/enhance Downgradient (perimeter), north of existing well 299-W19-12 on east side

downgradient coverage of facility.
U E Y 2 Site in assessment. Upgradient well Upgradient, south end of the west side of the facility. Replaces drying well

1299-WI-25.
U F See -4 Remove Not needed. Flow will resume west-to-east direction when Downgradient (perimeter), east end of northern side (well #7 on MEMO

well 299-W15-37 (Z?-1) is turned off simulation).
U G See -4 Remove Not needed. Flow will resume west-to-east direction when Downgradient (perimeter), midsection of northern side (well #8 on MEMO

-well 299-WIS-37 (ZP-1) is turned off. sinmlation).
TX-Ty A Y I Site in assessment. Contaminant detection/enhance Downgradient (perimeter), near non-RCRA well 299-W14-2.

downgradient coverage
TX-TY B Y 5 Site in assessment. Evaluate contaminant depth X Downgradient assessment well, monitor at depth near well 299-W14-2.

1___ distribution, monitor at depth. I
TX-TY C Y 3 Site in assessment. Contaminant detection/enhance Downgradient (perimeter), located between wells 299-W14-6 and 299-W14.

down dient coverae 14.
TX-TY D Y 6 Site in assessment. Evaluate contaminant depth X Downgradient assessment well, monitor at depth near well 299-W14-13.

distribution, monitor at depth.
TX-TY E Y 4 Site in assessment. Contaminant detection/enhance Downgradient (perimeter), located west of 299-W15-41.

downyradient coverage
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CY 2001 RCRA Well Installations 10/19/01
Pacific Northwest National Laboratory

Facility Well Keep on Well JustificationPurpose Location
Name ID List? Priority 1=

TX-TY F Y 7 Site in assessment. Evaluate contaminant depth X Downgradnent assessment well, located adjacent to 299-WIS-41.
distribution, monitor at depth.

GTX-T G Y 2 Site in assessment. Upgradient well Upgradient, north end of the west side of the facility. Replaces drying well
299-WI5-12.

TX-TY H Y 0** Proposed for current drilling campaign (priority i). X Downgradient assessment well, located adjacent to newly installed well 299-

(Added) . W14-15.

S-SX A Y 1 Site in assessment. Contaminant detectionienhance Downgradient (perimeter), toward southern end of east side (well #14 on

I downgradient coverage - MEMO sinmulation).
S-SX B Y 2 Site in assessment. Contaminant detection/enhance Downgradient (perimeter), on northern end of east side (well #13 on

downgradient coverage MEMO simulation).
S-SX C See + Defer* Site in assessment. Contaminant detection/enhance Downgradient (perimeter), if needed. Evaluate current years findings before

downgradient covenage deciding need/location.

S-SX D Y 0** Site in assessment. Evaluate contaminant depth X Downgradient assessment well southeast of facility, adjacent to mid-field

distribution. Proposed for current year drilling campaign well being drillied this year east of 299-W23-3.

_(priority ii).
S-SX E See -- * Defer* Site in assessment. Evaluate contaminant depth X Downgradient (perimeter), if needed. Evaluate current years findings before

distribution. deciding need/location, Part of C well cluster.

T A Y 3 Site in assessment. Evaluate horizontal and vertical extent X Downgradient assessment well, location will be decided after data from

of contamination. current year's wells have been evaluated. Carrently located south of the 216
T-17 Trench as a placeholder.

T B Y 0** Site in assessment. Monitor contamination with depth. X Downgradient assessment well located near well #C3117 of this years

Proposed for current drilling campaign (priority iii). drilling.
T C Y 2 Site in assessment. Evaluate contaminant depth X Downgradient assessment well located near well #C3 118 of this yeaes

distribution, monitor at depth. drilling.
T D Y I Site in assessment. Upgradient well Upgradient. Replaces non-RCRA well 299-W10-1.

C A See + Defer' Determine flow directios proceed step-wise. Downgradient perrniter well.

C B See - Defer* Determine flow directions, proceed step-wise. Downgradient perrniter well.
A-AX A See -+w Defer' Determine flow directions, proceed step-wise. Downgradient permiter well.

A-AX B See - Defer* Determine flow directions, proceed step-wise. Downgradient permiter well.

U-12 Crib A e- Def'r Site in assessment; non-Tank Farm site.
U-12 Crib B See -+ Defe** Site in assessment; non-Tank Farm site.
S-10 Pond A See -- Defer*** Site in detection; non-Tank Farm site.
LLBG A See Defer Site in detection; non-Tank Farm site.
LLBG B See -4 Defer*** Site in detection; non-Tank Farm site.
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10/19/01 'CY 2001 RCRA Well Installations
Pacific Northwest National Laboratory

Facility Wen Keep on Well Justifieation/Purpose Location
Name ID List? Priority Well

LERF A See -- Defe** Site in final status; discussions underway to detennine an
alternate monitoring apprch.

A-29 Ditch A See - Defe*** Site in detectio; non-Tank Farm site.
S-SX See -0 M-45 &Ior If wells monitor prior to retrieval, M-45 wells. If wells inside Twn Farm

M-24 monitor post-retrieval release, M-24 wells.****
s-sx See - M-45 &ior If wells monitor prior to retrieval, M-45 wells. If welts Inside Tank Farm.

-24 monitor post-retrieval release, M-24 wells.****
C See -- M-45 &ior If wells monitor prior to retrieval, M-45 wells. If wells Inside Tank Farm.

M-24 monitor post-retrieval release M-24 wells.****

Defer*
0**
Defer***
M-241450****

Defer plans to install wells to future years after flow directions are determined with more certainty.
Highest priority; proposed to install as part ofthe current year activities.
Delay plans to install wells at he cribs, ponds, and ditches until the tank farms monitoring well needs are met.
On near-tern basis, M-45/24 wells may be considered in M-45 F&R decision document associated with M-45 retrieval demonstrations.
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